
 
 

N60201.AR.000376
NS MAYPORT

5090.3a
 
 
 
 
 
 
 
 
 
 
 
 
 
 

LETTER REQUESTING EXTENSION FOR CORRECTIVE ACTION MANAGEMENT PLAN NS
MAYPORT FL

4/25/1997
NAVAL STATION MAYPORT



( 

Mr. Jon Johnston 

DEPARTMENT OF THE NAVY 
NAVAL STATION 

MAYPORT, FLORIDA 32228-0112 

Federal Facilities Branch, Region IV 
U.S. Environmental Protection Agency 
100 Alabama Street S.W. 
Atlanta, GA 30303 

Dear Mr. Johnston: 

IN REPLY REFER TO: 

5090.15 
Ser N4E4/ 00125' 
APR 251997 .. 

STJB,JECT: EXTENSION REQUEST FOP, C1L~P REPORT SUBMITTAL, NAVAL 
STATION MAYPORT, HSWA PERMIT #FL9 170 024 260 

In accordance with our HSWA Permit #FL9 170 024 260, Naval Station 
Mayport (NAVSTA) requests an extension of the CAMP Completion Date 
for the Ecological Risk Assessment Report for SWMUs 4, 49 and 50. 
The current due dates for the draft and final submittal of this 
secondary document are March 19 and May 19, 1997. Due to a delay 
in receiving the analytical reports and data validation review, we 
are requesting an extension of these dates to May 19, 1997 for the 
draft and July 19, 1997 for the final submittal. 

If you have any questions regarding this matter, NAVSTA's point of 
contact is Cheryl Mitchell, N4E4, at 904-270-6730 x13. 

Copy to: 
FDEP Tallahassee (J. Cason) 
USEPA Region IV (M. Berry) 
CINCLANTFLT (Code N4651) 
SOUTHNAVFACENGCOM (Code 1852) 
COMNAVBASE Jacksonville (N4) 

ieuten!~tW~~r, CEC, u.s. Navy 
Staff Civil Engineer 
By direction of 
the Commanding Officer 

~~~ABB-ES Tallahassee (T. Hansen) 

lauren.stanko
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